SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 2:52PM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
; ; 04-0120F4
Diary #: Const Calendar Day: Date: -Oct-

y 187 . y 409 . 22-Oct-2010  Friday 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:

Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 05-Nov-10 Status: Approved

Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary:
Tower Activities

ABF crews came to the site at 6:45 AM. Crews had to work on the strand jack gantry & prepare for
next week tower shafts erections . They started at 7:00 AM.

Froylan had to work on the South elevator . He had to finish the side panels under the elevator .
He started at 7:15 AM. He was done at 10:30 AM. Froylan had to clean the site , wrap up his tools &
equipment . He left at 11:00 AM.

Augie & Jacob had to work on house keeping , & they had to prepare the swindle & the spreader
beam on the barge to be hooked to the swivel . Crews started at 7:10 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to lower to the working platform tools , equipment , & the temporary
bolts for the tower . Crew started at 12:40 PM. They were done at 3:10 PM.

Carlos , Tony , Steve , & Samuel had to work on the top of the gantry . Crews had to connect the
hydraulic hoses between the pumps & the strand jacks , hook the power lines , install the remaining bolts &
pretension them on the gantry upper frame & the gantry assembly frame . Crews started at 7:10 AM. They
were done at 8:30 AM.

Tony started to lower the strands to hook the swindle from 100 meters elevation at 8:35 AM.

At 10:00 AM. The strands were at 80 meters elevation . At 11:50 AM. They were at 65 meters elevation .
At 1:15 PM. They were at 55 meters elevation . Tony had to mobilize the gantry East . He was East ,
above the barge at 2:20 PM. He started to lower the strands at 2:45 PM. Crews were done at 3:10 PM.
They left at 3:20 PM.

Dispute

[]

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-L01-JSS.053 Tower Lift 01 Jacking System and Shims

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-L02-STE.053 Tower Lift 02 Strut East Erect structural steel (bridge tower)

Labor
Trade
Contractor:

Class Name
AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA
JNM SAMUEL TORRECILLAS
OTH NICOLAUS SHAFER
JNM KEVIN RATCLIFF

RT Hrs OT Hrs DT Hrs Total Remarks
0.00
0.00
8.00

8.00

0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00

0.00
0.00
8.00
8.00

Ironworker
Operator
Ironworker

Dispute

[]
[]
[]
[
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Job Name: 04-0120F4

Inspector Name Daouk, Sami

Daily Diary Report by Bid Item
Diary #: 187 Date: 22-Oct-2010  Friday

[Py

Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 |:|
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
800 000 000 0.00 ]
*E0090562 TOWER CRANE No
800 0.00 000 0.0 []
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